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CONFIDENTIAL

The November, 1990 Monthly Frogress report is being prepared.

Scrapers continued the backfilling in OP-34 this week. The truck
fleet continued on PS-17. Dozer work continued sloping JP-WO-11l.
Another dozer began work on the dump east of the Rio Moguino.

‘Project work hours will revert back to B-hour shifts beginning on

Monday, November 26 from 7:00 am to 3:30 pm.

The Project will be shut down during the week between Chricstmas
and New Year 's.

Test seeding was completed thie week. A final report/recommend-
ations from Ed Kelley ie forthcoming.

The 3rd Guarter Environmental /Requlatory Compliance report is
being distributed this week.

A letter was sent to Anthony Lopez of the State Highway Department
on 11/26/90 notifying him the requested changes at the clnsure
points were completed last week.

Cleanup of some fence posts & radiation checks will be done per
vour request so that the posts can be used by the ranchers.

Allen Sedik, Roland Johnson, Yamie Leeds, and I met

with Ken King on 11/28/90 at Chaco Canyon to discuss his planned
work and schedule for the Paguate Blast Damage Study. Mr. King
is requesting that a Village 0fficial accompany him on his
inspection. He plans to begin 11/29 & 11/30 and then come back
in mid-December. After Christmas, he will return to complete
any autstanding items early in the year.
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